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CIC #: 99EPA SUPERFUND

Billed Date: o1-Nov-2011
Customer Order Number DW96957896-00-0

D.O. Voucher No. BU. Voucher No. ~
58028304

Partial # 15

Billed Office (Mail To):
ENVIRONMENTALPROTECTIONAGENCY
FINANCIALMANAGEMENTCENTER M S 002
ATTN JEFF MARSALA
26 W MARTINLUTERKINGDRIVE
CINCINATTI OH45268-7702

Billed Accounting Classification
6820 X 8145.0000 201000000000000025300000068010727

;D/,JfMP;V~ /#~/
Page 1 of 1

********.*.*.*******'*******
VOUCHER FOR TRANSFERS

BETWEEN APPROPRIATIONS AND.oR FUNDS (AR 37-1)

Accounts Of

Mission Assignment No:

Paid By Check No. Collection Vou. No.

.• * .•.•..••. * •.•.•..•.•.•. '* .••..•. * * •.•. * '* •. * ••.

03-0ct·2011 Thru 01-Nov-2011
Billing Office (Send Remittance To):
USACEFINANCECENTER
USACEFINANCECENTER E3
5722 INTEGRITYDRIVE

MILLINGTON TN 38054-5005

Billing Accounting Classification
$15,754.37 96 NAX 3122.0000 E3 08 2421 868022896 96303

$15,754.37

Eaid No Amount
$173.17

$4,539.96
$1,894.88
$9,146.36

Line Item Moa
INHOUSE- OTHERRESOURCES
INHOUSE- LABOR
INHOUSE- LABOR
INHOUSE- LABOR

Description
SUPERFUNDM&S
DEPARTMENTALOVERHEADCOSTS
GENERALANDADMINISTRATIVEOVERHEADCOSTS
LABOR

COHI'S CERTlflt;" liON
-I <--emf'( THAT THE ABOVE ARTICLES WERE IJELrvt:fIl:lJ AfMtJI
iHf SERVICESPERfORMED AS STATED AND fHAT THE ?AyMtN
Cl£OUESTEDISCORRfCT TOmE BEST Of MY NOWLEDGf Alil
SHOULD Ei ~~O "NO CHAOOED TO THE ~IATII)N/
\iR FUIIDlsl AS 1:iQlC,I\.TED,'· ~

.!!I!t~[ ,j~
E_A-~rZa4./ s C£;./VA# -r» -t::;-

/

Subtotal: $15,754.37

Total Billed Amount:
Less Partial Amount Paid:

$15,754.37
$0.00

$15,754.37
Payment Due Date: 01- Dec- 2011 Pay This Amount:

Funds Authorized:
Total Billed Amount:
Prey Billed Amount:

Current Billed Amount
Total Flux Billed:
Prey Flux Billed:

Current Flux Billed:

$300,000.00
$128,292.96
$112,538.59
$15,754.37

$0.00
$0.00
$0.00

DA Form4445-R
A •.••..•••....••••..•,.I h •• Tr •...•..."c-lIn' I:'n,.I Ic:t:ro In I jP11 nf ~F 10Rn

CERTIFICATEOF OFFICEBILLED
I certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance

payment requested is approved and should be paid as indicated.

Date:
Authorized Administrative or Certifying Officer

cobilnonit.458 v2.1.3



cuortl.2.l.38 563

AMSCO CODE, 022896
------------------------------------------------------------------ ---------------------------------------------------------------------------

INHOUSE - OTHER RESOURCES

Transaction Date PR&C
06-0CT-20ll W16ROE02654803
07-0CT-20ll
20-0CT-20ll
2l-0CT-20ll
24-0CT-20ll
27-0CT-20ll

W16ROE02654803
W16ROE02654803
W16ROE02654803
W16ROE02654803
W16ROE02654803

INHOUSE - LABOR
---------------
Transaction Date Charge Code
06-0CT-20ll 15C516
06-0CT-20ll 15C554
06-0CT-2011 15C516
06-0CT-20l1 15C516
06-0CT-2011 1884A4
0.6-0CT-20ll 15C554
06-0CT-20ll 15C516
07-0CT-20ll 15C554
07-0CT-20ll 15C554
20-0CT-20ll 15C554
20-0CT-20ll 15C554
21-0CT-20ll 15C516
21-0CT-20ll 15C5l6
24 -OCT-2 011 1884A4
27-0CT-20ll 15C5l6
27-0CT-20ll 15C554
27-0CT-2011 15C554
27-0CT-20ll 1884A4

Obligation

Work Date
2l-SEP-20ll
22-SEP-20ll
2l-SEP-20ll
26-SEP-20ll
06-0CT-20ll
22-SEP-20ll
06-0CT-20ll
30-SEP-20ll
04 -OCT-20ll
l8-0CT-20ll
2l-0CT-2011
20-0CT-20ll
10-OCT-20ll
2l-0CT-20ll
3l-0CT-20ll
24-0CT-2011
3l-0CT-2011
3l-0CT-2011

TRANSACTION LISTING
NEW YORK DISTRICT

Page,
Date, 23-NOV-20ll

ACCOUNTING PERIOD, 10-2011

Del Order No Emp ID Line Item Resource Code Accrual Ind Total
SFMSFEE $37.56
SFMSFEE $1. 67
SFMSFEE $18.13
SFMSFEE $50.15
SFMSFEE $5.38
SFMSFEE $60.28

SUBTOTAL COST, $173.17

Emp 10 FOA Hours Type Labor $ G&A $ Indirect $ Total
MALEK4951 -4 RG $ -295.79 $-59.16 $ -150.85 $ -505.80
EOOO13671 -9 RG $ -427.15 $-85.43 $ -217.85 $ -730.43
MALEK4951 8 RG $591. 55 $118.31 $301.69 $1,011.55
MALEK4951 4 RG $295.79 $59.16 $150.85 $505.80
ANTZE4302 4 RG $351. 72 $70.34 $179.38 $601. 44

EOOO13671 9 RG $427.15 $85.43 $217.85 $730.43
MALEK4951 20 RG $1,478.91 $295.78 $754.24 $2,528.93
KUCEM3578 1 RG $81.17 $16.23 $41.40 $138.80

KUCEM3578 1 RG $81.17 $16.23 $41. 40 $138.80
KUCEM3578 1 RG $81.17 $17.05 $39.85 $138.07
EOOO13671 17 RG $806.83 $169.43 $396.15 $1,372.41
MALEK4951 28 RG $2,070.46 $434.80 $1,016.60 $3,521. 86

MALEK4951 8 HG $386.64 $81.19 $189.84 $657.67
ANTZE4302 3 RG $263.79 $55.40 $129.52 $448.71
MALEK4951 24 RG $1,774.67 $372.68 $871.36 $3,018.71
KUCEM3578 1 RG $81.17 $17.05 $39.85 $138.07
EOOO13671 12 RG $569.53 $119.60 $279.64 $968.77
ANTZE4302 6 RG $527.58 $110.79 $259.04 $B97.41

SUBTOTAL CO $9,146.36 $1,894.88 $4,539.96 $15,581.20

TOTAL COST, $15,754.37

END
***** •• ** •••••••••••••••••••• ** ••••••••••••••••••••• ** ••••••••••••••••••••••

o F REPORT 23-NOV-2011 - 16,10 SID E3CEFMP1
••••••••••••••••• ** ••••••••••••••••• * •••••••••••••••••••••••••••••••••••••••



Progress Report for
EPA Region II

Site: Phase: PRP Oversight

lAG Number: DW96957896-01-O

Bill No. : 58028304 lAG Award Date: 10 September 2010

lAG Expiration Date: 31 December 2012

Reporting From: To: EPARPM: USACEPM:

Period: 03-Oct-2011 01-Nov-2011 Elizabeth Butler E. Angelo Antzoulis

Work Performed

Lower Passaic River - Diamond Alkali
Superfund Site, Newark, Essex County,
NJ

Narrative Week October 3-7, 2011

OU1
o Weeks completed installing wales 4W1 and 4W2 on the middle section of the floodwall and

6W1 on the eastern end of the floodwall.
o Nicholson, sub contractor for tieback installation, mobilized to site and assembled drill rig and

unloaded equipment. Nicholson completed drilling and grouting T-3 and T-5.
o CTI completed coring the f100dwall in preparation for tieback installation; Coring is now 100%

complete.
o Scour protection continues moving west to east; approximately 80% complete.

UPF
o The four Membrane Filter Presses and Frames were delivered to the site from Port

Newark.
o Two of the Membrane presses were installed on their frames. They will spend the next few

weeks on the installation of the electrical and mechanical systems for all four presses.
o The Gravity Thickener Tank panels were delivered on site, along with other containers
o with the electrical wiring, controls, necessary piping and other materials to construct the

tanks, sediment separation equipment and presses.
o SEDCI have started construction of the Gravity Thickener Settling Tank.

Week October 10-14, 2011

OU1
o Scour protection is 100% complete.
o Nicholson completed drilling and grouting T-4, T-6, T-7, T-8, T-9, T-10, T-11 and started drilling

T-12.
o Weeks completed installing wales, 3W1, 2W3 on the western end of the floodwal' & 3W2 in the

middle section of the f1oodwall.
o Weeks dredge 511 demobilized off site.
o Weeks worked on installing wale 3W1 and 2W3 on the western end of the f1oodwall.

Nicholson tested T-3, T-4, T-5, T-6, and T-7; all tiebacks passed.

UPF
o The remaining two Membrane presses were installed on their frames.
o Work continued on the controls and the installation of the electrical and mechanical

systems for all four presses. This will be ongoing for the next several weeks.
o Work continued on assembling the Gravity Thickener Settling Tank.
o Contaminated soils (V,oC's & Hexavalent chromium), from the excavation for the

equipment foundations, were shipped offsite to the transfer facility by Clean Harbors for

proper disposal.

10F4



Progress Report for
EPA Region II

Week October 17-21, 2011

OU1
o Weeks dredge 541 mobilized to site 17 October 2011.
o Nicholson, sub contractor for tieback installation, completed drilling and grouting T-12, T-13, T-

14, T-15 and drilled T-16 this week.
o Weeks dredge 511 demobilized off site 18 October 2011.
o Weeks assembled pile driving template.
o Weeks installed wale 2W2 and 2W1 on the western end of the f1oodwall;wale installation is now

100% complete.
o Weeks positioned pile driving template into place along the eastern side of the Sherwin-Williams

property wall.
o Steel sheet piles delivered on site.
o Weeks started driving piles on 20 October at 1315 hrs on the eastern side of the Sherwin-

Williams property. Weeks drove 9 king piles and drove 6 sheets this week.

UPF
o Work continued on the controls and the installation of the electrical and mechanical

systems for all four presses.
o Clean Harbors continues mobilization to site.
o Construction of sludge tanks continues.

October 24-31, 2011

OU1
o On 24 October Weeks positioned pile driving template for the second section using the last

driven king pile (P9) for stability.
o Weeks drove 15 sheets and 13 king piles this period. King pile P22 is the tuming point of the

enclosure wall which will start the western side of the enclosure.
o Nicholson drilled and grouted T-16, T-17, T-18, T-19, T-20, T-21 , T-22, T-23 and T-24 this

reporting period.
o Nicholson tested tiebacks T-8, T-9, T-10, T-11, T-12, T-13, T-14, T-15,T-16, T-17, T-18, T-25

and T-26 this reporting period ..
o Weeks positioned pile driving template for the third section.
o Weeks was driving in a corner horse pile at 1000 hrs on 31 October and the hammer/vibrator

bolts sheared; work stopped and did not continue for the rest of the day.
o Press Event was held on site on 31 October 2011 with EPA, USACE, CAG, and other State

and Local partners from 1000 hrs to 1100 hrs.

UPF
o The two canopies above the membrane presses have been installed.
o Work continues on the controls and the installation of the electrical and mechanical

systems for all four membrane presses.
o Work continues on assembling the Gravity Thickener Settling Tank and the sludge tanks.
o Clean Harbors continues mobilization efforts at the site. The equalization tanks were

delivered to the site.

20F4



Progress Report for
EPA Region II

Meetings Progress meetings take place every other Tuesday; Meetings this month: October 4 and October

18,2011.

Key
Milestones Contractors mobilized on-site, construction activities commenced.
Completed

Projected Work

Narrative Continue construction activities at OU1 and UPF.

Meetings Weekly progress meetings are held every other Tuesday.

Key 0 Complete construction of the enclosure, January 2012.

Milestones 0 Complete construction of the UPF, December 2012.
Forthcoming

Commence dredging activities, March 2012.0

Issues
Technical: N/A

Schedule: N/A

Fuming: N/A

MIPR to Other Kansas City District: MIPR # W16ROE02594569, $30,000 (For In-house labor)

Corps: Kansas City District: MIPR # W16ROE02775184, $30,000 (For AE Services)

AGSummary

USACE Direct Fund Cite Total Amend Total lAG Date

$300,000 $0 $50,000 $300,000 10 September 2010

Expenditures

USACE
Funded Current Bill Previous Billed Total Billed Remaining

Funding

$300,000 $15,754.37 $112,538.59 $128,292.96 $171,707.04

Contract
Funded Awarded Available Previous Cum. Current Total Invoiced Remaining

Funding Invoiced Invoice To Invoice

N/A N/A N/A N/A N/A N/A N/A

30F4



Progress Report for
EPA Region II

Obligations Plan (FY05)
Contract Planned Date Actual Date Notes

N/A N/A

lAG Scope of Work Summary

USACE to provide technical assistance for the oversight of non-time critical removal activities at the Diamond Alkali
Superfund Site, Lower Passaic River Study Area (LPRSA), Newark New Jersey. The USACE shall provide technical
assistance for monitoring the effectiveness of the removal action for the Site, in accordance with requirements
described in the EPA approved Phase I Removal Design Work Plan. These technical assistance activities shall also
be consistent with the AOC dated June 23, 2008 and the Action Memorandum signed January 9, 2009, and all other
pertinent guidance used by EPA in conducting a removal action. Oversight activities shall include observing and
recording compliance with the EPA approved work plans, documenting major field activities, maintaining a daily field
notebook, providing written and verbal updates of work progress on a weekly basis and providing written updates of

work progress on at least a monthly basis.

Project Delivery Team
Name Responsibility

Elizabeth Butler EPA Remedial Project
Manager (RPM)

Kenneth Maley Project Engineer

Lucia Gamba Project Engineer

Neal Kolb Resident Engineer

E. Angelo Antzoulis NAN Project Manager

Ek~
Name: EV~OS Antzoulis Date:

Project Manager
917-790-8231

40F4


